Virginia Opioid Abatement Authority

Timeline for Project Number #4

Proposed by: City of Roanoke, VA

Project Name: Marketing Campaign for Warm Line at Blue Ridge Behavioral Healthcare

		REQUIRED														Optional													
	Insert Project Objectives and place an "X" in the appropriate month/year. Add additional objectives as needed.		FY	<u>/23</u>			<u>FY24</u>											<u>FY25</u>				<u>FY26</u>				<u>FY27</u>			
#	Objective	March	April	May	June	July	August	September	October	November	December	January	February	March	April	May	June	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4	Q1	Q2	Q3	Q4
1	Solicit proposal for marketing campaign					Х																							
2	Select marketing consustant						Х																					A 7	
3	Develop marketing materials							Х	Х																			/ V	
4	Distribute marketing materials/ Advertising									Х	Х	Х	Х	Х	Х	Х	Х											/ T	
5																												/ V	
6																												/ V	
7																												/ V	
8																												/	
9																												/ V	
10																												1	
11																												/	
12																													
13																													
14																													
15																													